


Extended API programming interface

RPlan 9.3 features a powerful, stable programming interface which allows RPlan to be integrated into existing IT application 
landscapes with ease. RPlan can be integrated with third-party systems such as SAP and Stages or with PLM systems such as 
Siemens PLM Teamcenter and PTC Windchill.

Integrating two distinct worlds: RPlan-SAP PS Interface RSI

The RSI standard interface between RPlan and SAP PS delivers „out of the 
box“ integration of two distinct worlds – business and logistics planning 
in SAP PS and operative project management in RPlan. All data on project 
dates and costs are exchanged between the two systems via the RPlan RSI 
interface. Without the need to switch between systems or maintain data 
redundantly, the interface provides logistics staff with current information 
on dates and the degree of work completion, and project managers with 
an overview of costs.
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Process-compliant projects using the RPlan-Stages interface

The Stages software from Method Park helps companies achieve the requisite process maturity in accordance with 
standards such as SPICE and CMMI. Integration enables abstracted development processes using Stages, to be transferred 
easily to operative project planning using RPlan. Processes are „brought to life“ in compliance with all standards that 
must be observed in the projects.

The following integration scenarios are key.
• The process model is transferred to RPlan as a generic project template.
• The process model is customized as a concrete project process in Stages and is then transferred to RPlan as an 
   operative project.

Ansichten

Which of the resources are available 
in the desired period?

Are sufficient resources available in the task period?

>Comparison of aggregated availability of multiple resources

Clear and detailed comparison of the availability of 

multiple resources with color coding
Schedule Manager

What impact do date changes have 
on resources?

Schedule Manager

RPlan adjusts resource requirements automatically or on 

request when dates are changed (option)

How is resource utilization affected when dates are changed?

  > RPlan immediately shows the effects of date changes on resource utilization

Which is the best planning alternative?

Schedule Manager

How does resource utilization change in the 

            various planning alternatives?

RPlan 9.3 supports simple switching between 

planning alternatives

User-specific 
configuration in 

RPlan Project Controller

RPlan 9.3 lets you choose the individual project control objects that you need (goals, 
risks, measures, etc.) and hide those that you don‘t. You can also specify whether and 
how you want to rate tasks and project control objects (e.g. using traffic-lights, a 
scale from 1 to 10, GO/NO GO).

Functional enhancements in Project Controller:
•  Convenient: Tables can be edited directly
•  Easy to understand: Dialogs have been simlified
•  Practical: Designations of all result and forecast ratings (tasks, approvals, goals, measures)
    have been standardized
•  Time-saving: Attributes (standard attributes for all objects, status, priority, final dates, etc.)
    have been simplified and reduced in number
•  User-friendly: Project control elements that are not needed by a company are hidden

Interfaces

Integrated schedule and resource management

How can resource conflicts 
be resolved?

Resource Manager

   Views

Are resources working on less important activities from which they can be withdrawn?

> Detailed information on the work distribution of resources

Which resources could accept work from an overloaded resource? 

> Comparison of alternative resources

Project planning made easy  

Examples:



ACTANO Group

Drill-Down
The drill-down functionality lets you generate aggregated reports and 
display the underlying details as and when necessary. 
For example, if you generate a report on aggregated costs per continent, 
you can also view the costs at individual locations.

Enterprise-specific definition of dynamic selection lists 
As of RPlan Version 9.3 you can create your own report parameter 
selection lists. You are free to use all data in the database as report 
parameters (e.g. in a list for the selection of a task class). You can now 
structure complex selection lists hierarchically for improved orientation.

   Reporting

Report generation based on relative time specifications  
You can quickly and easily specify the periods to be covered by reports, 
particularly for reports that are generated regularly (and automatically). 
For example, you can specify a report period of - 30 days to + 60 days 
relative to the date on which the report is generated.

Further enhancements: 
•  Variable: Definition of the order in which parameters are displayed
•  Expanded: Additional remote administration rights 
•  Transparent: Downloading of the report definition files stored in RPlan 
•  Structured: New standard semantic types for resource and resource pool selection 
•  User-friendly: Menu items that are not required by users are hidden

Reporting

Filter option in the selection dialog

Free choice of hierarchical selection list structuring; 

e.g. schedules sorted hierarchically according to 

schedule type and target market

RPlan is successfully implemented at:

Airbus • AKT • Allgaier • BMW • Bosch • Daimler • Edscha • Europrop International • General Motors • GETRAG FORD Transmissions • 
Gustav Wahler • Heinz Glas • Hella • Huf • IAV • Kinshofer • Komax • KUKA • Läpple • Manz • Marquardt • Mitsubishi •
MTU Aero Engines • Osram • Rolls-Royce Deutschland • Schwarz Pharma • Sitech • smart •Stankiewicz • ThyssenKrupp Drauz 
Nothelfer • ThyssenKrupp Presta • Volkswagen • Vredestein • ZF Getriebe • and any more
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•  Schedule Manager
•  Resource Manager
•  Project Controller
•  Reporting
•  Timesheet
•  Presentation Graphics
•  Cross Company Planning

•  Add-on
    - Portfolio Manager
    - ARIS to RPlan Interface
•  System Integrations
    - RPlan API – Programming Interface
    - RPlan-SAP PS Interface RSI
    - RPlan-Stages Interface

The RPlan product portfolio 

 


